




# CITY OF BETHANY

## OKLAHOMA

AGENDA: 04/15/2025  
ITEM: 8



## PROJECT UPDATES



# PROPOSITION 1-C

## NW 36<sup>TH</sup> / COUNCIL ROAD

CITY OF BETHANY



## Traffic Signalization and Pedestrian Crosswalk Improvements

- Survey complete
- Design complete
- Right-of-Way/Easements determined
- Anticipate recommending award of project May 20, 2025

# PROPOSITION 1-D

## PENIEL – 39<sup>TH</sup> TO 42<sup>ND</sup>

CITY OF BETHANY



### Peniel Ave. from NW 39<sup>th</sup> Expressway to NW 42<sup>nd</sup> Street

Reconstruction of Peniel Avenue beginning at NW 39<sup>th</sup> Expressway extending north approximately 1,300 feet to NW 42<sup>nd</sup> Street. Reconstruction of Plain Jointed PC Concrete.

- Survey: Complete
- Environmental: Complete
- Roadway Design: Complete. Plan-in-hand held July 26, 2023. Utilities cleared.
- Low Bidder – All Roads Paving - \$408,743.68  
Construction anticipated to begin May 2025



### NW 30<sup>th</sup> Street from Rockwell Avenue to Peniel Avenue

Reconstruction of NW 30<sup>th</sup> pavement beginning at Rockwell Avenue extending east approximately 2,600 feet to Peniel Avenue. Reconstruction of Plain Jointed PC Concrete.

- Survey: Complete
- Environmental: Complete
- Roadway Design: Complete. Plan in hand held July 26, 2023. Utilities cleared
- Project Awarded - All Roads Paving Inc. - \$512,822.57
- Under construction

# PROPOSITION 2-A ELDON LYON PARK

CITY OF BETHANY



## Repair, improve, remodel, equip, and renovate playground, exercise station, multipurpose shelters, and remodel restroom facilities.

- Restroom facilities have been inspected and evaluated for remodel.
- Multipurpose shelter concepts presented and recommended for approval by the Parks Board.
- Design complete
- Project awarded to C4L, LLC. – June 4, 2024 - \$985,505.00
- Construction substantially complete

# PROPOSITION 2-B

## RIPPER PARK

CITY OF BETHANY



### Acquiring and improving playground equipment, and constructing or remodeling restroom facilities

- Restroom facilities have been inspected and evaluated for remodel
- Design complete
- Project awarded to C4L, LLC. – June 4, 2024 - \$985,505.00
- Restroom remodel has begun.

# PROPOSITION 2-C

## HENRY GARRISON PARK

CITY OF BETHANY



### Acquiring and improving playground equipment, constructing a multipurpose pavilion, and constructing or remodeling restroom facilities

- Restroom facilities have been inspected and evaluated for remodel
- Multipurpose shelter concepts presented and recommended for approval by the Parks Board
- Design complete
- Project awarded to C4L, LLC. – June 4, 2024 - \$985,505.00
- Construction substantially complete

# PROPOSITION 2-D


## MACRORY PARK

CITY OF BETHANY



### Acquiring and improving playground equipment, and constructing or remodeling restroom facilities

- Restroom facilities have been inspected and evaluated for remodel
- Design complete
- Project awarded to C4L, LLC. – June 4, 2024 - \$985,505.00
- Restroom remodel has begun.





# PROPOSITION 2-F

## CECIL MENDENALL PARK

CITY OF BETHANY



### Improving but not limited to constructing restroom facilities

- Funding sources to include 2016 G.O. Bond for restroom and fencing improvements
- New restroom location identified
- Design complete
- Project awarded to C4L, LLC. – June 4, 2024 - \$985,505.00
- Under construction

# PROPOSITION 3-C

## ANIMAL SHELTER

CITY OF BETHANY



### Repairing, renovating, equipping and furnishing the existing animal shelter facility within the City of Bethany located at 5100 North College Avenue

- Geotechnical soil boring – complete
- Footing recommendations – complete
- Survey – complete
- A sanitary sewer has been found that was not shown on any city atlas that is currently under part of the building. Plans to realign the sanitary sewer are complete and have been approved by the ODEQ.
- Bid Let Date: December 21, 2023
- Apparent low bidder – Luckinbill - \$123,792.00 – Construction complete
- Building expansion low bidder – C4L - \$205,000.
- Under construction

# PROPOSITION 4-A DRAINAGE

CITY OF BETHANY



**Constructing, improving, enlarging, engineering, equipping, and repairing storm drainage facilities within the City of Bethany. These projects may be completed in phases and funds provided by other governmental agencies and other sources may be used to complete these projects.**

- Identifying and prioritizing CMP's under pavement
- Identifying additional funding sources
- Pipe inspection complete at 6 locations.



## American Rescue Plan Act funded Water Meter Replacement Matching \$1,500,000 Grant

- Project approved by OWRB on June 20, 2023, plans advertised for bids
- Pre-bid meeting held June 21, 2023. Bids opened June 29, 2023.
- Phase 1 bid awarded at City Council on July 18, 2023 to S.W. Water Works in the amount of \$2,544,540.00
- Construction began in October 2023 with anticipated completion in early 2025.
- 1400 meters replaced with 73 additional meters identified.
- New ultrasonic meters are already being installed with new construction projects in the City.

# ARPA FUNDED PROJECTS

## SANITARY SEWER REPLACEMENT

CITY OF BETHANY



### American Rescue Plan Act funded Sanitary Sewer Replacement on Peniel, in the amount of \$3,372,692

- Project includes lift station and sanitary sewer line replacement
- Video of existing sewer line complete
- Survey is complete
- Lift Station at NW 31<sup>st</sup> and Peniel and associated gravity main design complete and permit received from ODEQ. Project awarded to Urban Contractors - \$1,801,015.00.
- Currently reviewing project submittals.
- Construction scheduled to begin June 2025.





- Existing wellfield production 3.01 MGD
- Re-drilling water wells to increase production by 1.1 MGD
- Rehabilitating wells to increase production by 0.3 MGD
- Increase capacity in wellfield transmission lines to transport increased production to the water treatment plant
- Current ARPA funding is \$4.6 million
- Project awarded to Diversified Construction – March 19, 2024 - \$3,675,455.00
- Under construction
  - Drilling complete for wells 8, 26,& 27
  - North wellfield transmission pipe installation complete
  - Well rehab, piping, and electrical ongoing for wells 5 & 9
  - Installing new pumps and motors for wells 26 & 27



## Water Treatment Plant Granular Activated Carbon (GAC) Filter Upgrades

- Repair and upgrade one damaged and out of service GAC filter
- Upgrading 3 GAC filters with additional piping, diffusers, and anchoring system for more efficient and enhanced operations
- Full scale pilot study to confirm plant can meet future water quality standards
- Apply for possible loan forgiveness for the project from the Oklahoma Department of Environmental Quality (ODEQ)



### NW 25<sup>th</sup> and Shannon Lift Station Replacement

- Survey complete
- Environmental Categorical Exclusion Application – complete and submitted to EPA.
- Design underway
- Preliminary workplan submitted to the Environmental Protection Agency (EPA). National Environmental Policy Act (NEPA) coordination underway.
- Oklahoma Historical Society and Oklahoma State Archeologists approved the project.
- Project submitted for funding by the EPA through Grants.Gov.








## Waterline Replacement (NW 34<sup>th</sup> - Holloway to Mueller)

- Survey complete
- Design underway



# 2026 COMMUNITY PROJECT FUNDING CONGRESSWOMAN STEPHANIE BICE

CITY OF BETHANY



## NW 50<sup>th</sup> and McMillan Lift Station Rehabilitation and Upgrade

- New chopper pumps
- Upgraded electrical system
- New valves and piping
- Applied for 2026 Community Project Funding opportunity through Congresswoman Stephanie Bice's office.

# SIDEWALK PARTNERSHIP PROGRAM PROJECT PHASE I

CITY OF BETHANY



NW 43<sup>rd</sup> – Asbury to College  
N. Mueller – NW 43<sup>rd</sup> to NW 44<sup>th</sup>  
N. Mueller – South of NW 42<sup>nd</sup>

- Survey complete
- Design underway



## NW 34<sup>th</sup> Street Healthy Living and Active Community Project, Between College and Peniel.

- Survey complete
- Design complete
- Project low bid – SAC Services \$78,111.00



## NW 30<sup>th</sup> Street and Wilburn Sewer Line Project

- Survey complete
- Design complete
- ODEQ permit approved
- Easement staked for construction

# COMPLETED PROJECTS

CITY OF BETHANY



## G.O. BOND PROJECTS

|                 |                                                                  |                |
|-----------------|------------------------------------------------------------------|----------------|
| Proposition 1-A | NW 23 <sup>rd</sup> & Rockwell                                   | \$384,745.14   |
| Proposition 1-B | NW 36 <sup>th</sup> & Rockwell                                   | \$434,655.74   |
| Proposition 1-F | Mueller – NW 44 <sup>th</sup> to NW 50 <sup>th</sup>             | \$524,411.60   |
| Proposition 1-G | N. Divis – NW 36 <sup>th</sup> to NW 39 <sup>th</sup> Expressway | \$478,899.28   |
| Proposition 1-H | Peniel – NW 25 <sup>th</sup> to NW 30 <sup>th</sup>              | \$329,177.74   |
| Proposition 2-B | Ripper Park Pickleball Courts – TSET Funded                      | \$89,000.00    |
| Proposition 2-E | Ron Clark Park – TSET Funded                                     | \$40,000.00    |
| Proposition 3-A | Fire Station                                                     | \$1,356,611.00 |
| Proposition 3-B | Police Headquarters Addition                                     | \$360,780.00   |
| Proposition 3-B | Roof Replacement                                                 | \$442,439.00   |

## ARPA PROJECTS

|                                                                                              |              |
|----------------------------------------------------------------------------------------------|--------------|
| Sanitary Sewer Replacement-Force Main (Peniel – NW 25 <sup>th</sup> to NW 32 <sup>nd</sup> ) | \$827,503.66 |
| Oklahoma County Funded Water Meter Project (260 meters)                                      | \$250,000.00 |

## ODOT PROJECTS

|                                                    |                |
|----------------------------------------------------|----------------|
| CRSSA Mill & Overlay – 23 <sup>rd</sup> & Rockwell | \$609,161.00   |
| SH-66 Pedestrian Improvement Project               | \$2,266,000.00 |
| NW 23 <sup>rd</sup> Street Sidewalk Project        | \$396,779.35   |